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Phased MRP Implementation
Implementation of an MRP system isn't a matter of just loading a few discs and using the system. We always recommend a phased approach for an MRP implementation, including milestones, where everyone can see what is expected, monitor results and get a "warm and fuzzy" feeling about the progress.                  

· Phase 1 is a 2-day audit of the overall manufacturing facility. On the afternoon of the 2nd day we sit down and discuss our findings and review the recommendations. The audit will yield a "state-of-the-union" of your facility and establish a baseline for future planning.
· Phase 2 will put a team together and:
    - Identify problems at your facility and perform a readiness assessment
    - Document the needs and outline training and documentation requirements
    - Recommend priorities and establish time bogeys for the major items

· Phase 3 will:
    - Identify a pilot project (limit to a few parts)
    - Produce a time-line of major projects and document measurable milestones 
    - Outline manpower requirements with cost estimates for management review and approval

· Phase 4 is the start of pilot implementation to:
    - Announce the MRP implementation chairperson and other team members
    - Finalize schedule priorities and develop detailed project assignments 
    - Outline detailed training and documentation requirements for the project
    - Start the education and training process.

· Phase 5 will complete the pilot project then:
    - Recap entire project plan and fine tune procedures and training plans from what is learned
    - Update schedule for complete project implementation
    - Success of the pilot will soon get around

· Phase 6 continues with the entire project. 
    - Duration will depend on available resources and top level commitment

Phase 2 and 3 combined usually take 2 - 3 weeks to complete and requires communication with each department. 

Our job is to "teach the teacher" so you can maintain the system once it is up and running. 

For more information on the implementation process please contact us at:

Phone:    727 642-4677
E-mail:   project_plan@mfgsysgroup.com
Fax:        352 270-8979  
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