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Work Center Schedule

Cell: 

EASSY -- Electrical Assembly     Count: 21

0010 Assemble Per Print  0.25  35
300000 11000 -- Computer 07/27/01

 8.75 PL1

0010 Assemble Per Print  0.25  60
300000 11000 -- Computer 09/11/00

 15.00 PL1

0010 Assemble Per Print  0.25  70
300000 11000 -- Computer 09/12/00

 17.50 PL1

0010 Assemble Per Print  0.25  58
300000 11000 -- Computer 09/13/00

 14.50 PL1

0020 Assemble & Wire Component  0.50  4
500000 12100 -- System Unit 10/26/00

 2.00 PL1

0010 Assemble Per Print  0.25  2
300000 21000 -- Optical Measurement Unit 02/22/01

 0.50 PL2

0010 Assemble Per Print  0.25  50
300000 11000 -- Computer 08/29/01

 12.50 PL1

0010 Assemble Per Print  0.25  50
300000 11000 -- Computer 09/26/01

 12.50 PL1

0020 Assemble & Wire Component  0.50  4
500000 12100 -- System Unit 10/12/01

 2.00 PL1

0010 Assemble Per Print  0.25  50
300000 11000 -- Computer 10/29/01

 12.50 PL1

0010 Assemble Per Print  0.25  3
300000 11050 -- Computer, Military (SN) 12/21/01

 0.75 PL1

0010 Assemble Per Print  0.25  40
300000 11000 -- Computer 02/26/02

 10.00 PL1

0010 Assemble Per Print  0.25  60
300000 11000 -- Computer 10/14/02

 15.00 PL1

0010 Assemble Per Print  0.25  50
300000 11000 -- Computer 03/27/03

 12.50 PL1

0010 Assemble Per Print  0.25  2
300000 21000 -- Optical Measurement Unit 07/09/03

 0.50 PL2

0010 Assemble Per Print  0.25  20
300000 11050 -- Computer, Military (SN) 04/05/04

 5.00 PL1

0010 Assemble Per Print  0.25  1
300000 11111 -- Feature/Option Computer 11/04/04

 0.25 PL1

0010 Assemble Per Print  0.05  2
500000 11000 -- Computer 06/10/05

 0.10 PL1

0010 Assemble Per Print  0.25  25
300000 11050 -- Computer, Military (SN) 02/16/07

 6.25 PL1

0010 Assemble Per Print  0.25  100
300000 11050 -- Computer, Military (SN) 02/23/07

 25.00 PL1

0010 Assemble Per Print  0.25  200
300000 11050 -- Computer, Military (SN) 03/09/07

 50.00 PL1

 8.0

 33.0

Hours manned:  

Work days:  

 264.35
 0Avg:
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